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1. The new Air Force Training Center is situated northeast of Presov (N L9-00,
E 21-15) on the Presov-Nigzna Sebastova (formerly Nizni Sebes)-Xapusany 25X1
highway, The site of the Center is approximately 1,000 m. long and 600 m.
wide, The northeast boundary is formed by the above highway., The westerm
boundary runs along the eastern edge of Nizna Sebastova. The southem
boundary is formed by the new road connecting Nizna Sebastova and Vysna
Sebastova, The eastern boundary borders the western edge of the Presov
Airfield. )

2, Prior to the start of actual construction, drainage of the whole site had
to be carried out, This w:s done in 1952, However, the ground sank and
the drainage pipes had to re dug up and relaid in the winter of 1953,
Water pipes were laid at the same time the drainage system was installed.
The water has to be brought by a special pipeline from a pumping station
which 1is situated near Sarisske Luky, by the railroad stop on the western
side of the railroad line., The drainage system is connected to the air-
field's new drainage system and is directed into the Sekcov brook.

3, Work on the site was started in 1951, but began on a large scale only im
1953, The construction is being carried out by the Presov executive branch
of Stavoindustria, National Fnterprise. The average number of civilian
workers on the construction varies betwsen 200 and 300, About 60-70% of
these are gypsiep, who have a very low working morale and a high rate of
absenteeism. The remaining workers are small farmers from the surrounding
villages who work In their own fields whenever necessary. Iuring vacations,
school brigades work on the (enter also,

Le The construction Jagged very much behind because of irregular delivery of
material, insufficient transport, andmfreseen difficulties attributable
chiefly to unsuitable ground. In addition, the shortage of bulldozers and
spare parts for them was responsible for the plan being fulfilled only
about 30%. The uindividual worker's output in some branches was as low as
15%. . In the remilting chaos, the iron mountings for the main girder

_of the mev h™ .oy were completely forgotten, That girder had to support
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ninety-eight cross-bars, According to the plan, the constructiom was to be
completed by the end of 1953, Judging by the present stage of the construction,
it is not probable that the wholeCsnter will be finishad before the ead of 195k,
Part of the site was handed over to the Air Foroe in August 1953, but this part
cannot be used as yet because the interior fittings have not been installed,

Legend to the sketch:

1 - Kitchen, mess hall, theaver.

2 - Billets (in the wings), lecware rooms and offices (in the middle part)

3.~ Headquarters building.

4 = 5 - Garages and parking lot.

6 - Guardpost

7 - Unidentified building

8 - Macadam road. enlarging into a lot

9 - 10 - 11 - Buildings identical with #2. In winter 1952 the PTP unit working
on the construstion was guartered there,

12 - The original road from Vysna Sebastova to Nisma Sebastova

13 - Guardpost at the entrance to PIP camp

1l - Staveindustria'ioffices, civilian employees' kitchen and mess hall,

military canteem (wooden building),

15 - Building-material stores (woodem building)

16 - PTP unit's kitﬁbon

17 = PTP unit's mess hall

18 - PTP unit's bathrooms and joiner's workshop

19 - Smithy

20 - Electric transformer station (no building indicated on sketch)

21 - Boiler house site

22 - Dispensary

23 - Officers' quarters

2l, - Officers’ quarters site (willbe the same as # 23)

25 - Billets, offices, detention room

26 - Offices of the nth PTP Coupany (wooden hut;

27 - Offices of the 5th FTP (wooden hut

28 - Civiliam employees’ billets (L wooden huts)

29 - PIP unit's billets (3 wooden huts)

30 - Staveindustria fuel store
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